
LOCALLY ADMINISTERED PROJECT CHECKLIST (April 2006) 
 
 
 
VDOT PROJECT NUMBER: _____________________________________________ 
VDOT UPC NUMBER: ______________________________________________________ 
FEDERAL PROJECT NUMBER: ______________________________________________ 
PROJECT DESCRIPTION: _________________________________________________ 
______________________________________________________________________________
_______________________________________________________________________ 
 
NOTE: Actions applicable to the project will be checked by the project coordinator once the 
local/state agreement has been executed. These actions are generally sequential and should, 
typically, be completed in the order as listed.   
 
Upon completion of the required item, the locality’s project manager will check the 
corresponding box. An up to date checklist may be requested by VDOT as needed.   
 
Depending on the funding source, some items in this checklist may NOT be applicable. 
Items applicable only to federal projects are italicized. 
 
NOTE:  Authorization to proceed is necessary for each phase before costs can be incurred.  
Any costs incurred prior to authorization will be the locality’s responsibility. 
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   Project Development 
    

    In air quality non-attainment areas, Project included in Long Range Plan 
and TIP that has been analyzed for air quality conformity 

    Sufficient funding in approved SYP/SYIP to cover Preliminary Engineering 
estimate 

    
Project PE is listed in the approved Statewide Transportation 
Improvement Program (STIP) and estimates are consistent with current 
amount 

    Written authorization to proceed with Preliminary Engineering received 
from VDOT 

 
Preliminary Engineering Phase 

 
    Scoping Meeting 

    Preliminary determination of bridge limits/touchdown points (for BR 
projects) 

    
Bicycle and Pedestrian Accommodation – The locality shall consider 
bicycle/pedestrian accommodations in accordance with VDOT CTB Policy 
and document such consideration in the project file. 

    SERP initiated by locality 
    Federal Acquisition Regulation (FAR) audit of proposed consultants 

    Proposed professional services contract submitted to VDOT for pre-
advertisement review  



    Pre-award audit completed 
    Contract awarded for professional services 
    Project schedule and estimate determined 
    SERP completed by VDOT 
    Scoping completed on project, including scoping for environmental services 

    NEPA Document Concurrence Form completed and submitted to VDOT 
Project Coordinator 

    NEPA document type approval received from FHWA via VDOT Project 
Coordinator 

    Pre-Public Hearing Plans submitted to VDOT Project Coordinator for 
review and comment 

    Draft NEPA environmental document submitted to VDOT Project 
Coordinator for review and submission to FHWA 

    FHWA-signed NEPA document available to the public at least 30 days 
prior to public hearing 

    Approval of NEPA Document 
    Final approval for bridge limits/touchdown points (for BR projects) 

    Notice of Public Hearing in paper 30 days prior to Public Hearing; NEPA 
documentation must be made available to the public for review 

    Public Hearing held or “Notice of Willingness” posted 

    Value Engineering review for projects with construction costs exceeding 
$5,000,000.00  

    Location/Design approval – Commonwealth Transportation Board/Chief 
Engineer 

    Final NEPA document approval (if Draft and Final NEPA documents 
appropriate) 

    
Environmental compensation and mitigation (related to wetlands and stream 
impacts).  Locality needs to consider whether property will be needed for 
compensation and mitigation requirements of permits. 

    Pre Right-of-Way plan review 

    
NEPA document re-evaluation (R/W re-evaluation EQ-200) prior to 
request for FHWA R/W authorization (only when Federal funding used 
in Right-of-Way acquisition) 

    Locality needs to submit completed RW-301 (prior to request for R/W 
authorization) 

 
Right-of-Way Phase 

 
    Sufficient funding in approved SYP/SYIP to cover RW estimate and 

Construction estimate 

    
Project RW is listed in the approved Statewide Transportation 
Improvement Program (STIP) and estimates are consistent with current 
amount 

    Written authorization to proceed with property acquisition received from 
VDOT (Right-of-Way Authorization)  

 
 
 
 

Final Plan Design and Bid Document Preparation 
 

    Sufficient funding in approved SYP/SYIP to cover Construction estimate 

    Project Construction is listed in the approved Statewide Transportation 
Improvement Program (STIP) and estimates are consistent with current 



amount 

    
All environmental permits obtained by locality and documented in Water 
Quality and Natural Resources Due Diligence form (EQ-555).  EQ-555 sent 
to VDOT Project Coordinator 

    Navigation permit for bridges over navigable waterways obtained from the 
US Coast Guard and copy provided to VDOT Project Coordinator 

    
Hazardous materials assessments/mitigation/remediation complete and 
documented in Hazardous Materials Due Diligence form (EQ-121).  EQ-
121 sent to VDOT Project Coordinator 

    Pre-Advertisement Conference  

    
Right-of-Way information submitted to VDOT with a request for right-of-
way certification (locality shall include statement regarding right-of-way 
and utility clearance and railroad involvement-see Appendix K) 

    Engineer’s Estimate prepared 
    Locality conducts final QA/QC Review 

    Contract prepared including all applicable specifications and federal 
provisions 

    Final plans, specifications, and estimate submitted to VDOT for review and 
approval 

    Submit Federal Criteria Sheet and Cost Summary Estimate (Appendix N) 

    NEPA document re-evaluation (PS&E re-evaluation EQ-200 completed 
by VDOT District Environmental Manager 

    Environmental Certification (EQ-103) completed by VDOT District 
Environmental Manager  

    Written authorization to proceed with project advertisement received from 
VDOT 

 
Advertisement and Construction Phase 

    
    Project publicly advertised for a minimum of 3 weeks 
    Bids received and read publicly 
    Bids verified for accuracy; low bidder identified 

    
Bid information, including bid tabulation, cost summary based on 
Contractor’s Bid and letter of recommendation from locality submitted to 
VDOT 

    Contract awarded by the Commissioner or CTB at their monthly meeting; 
generally the third Thursday of each month 

    Written authorization to proceed with construction received from VDOT 
    Construction contract awarded to low bidder 
    Coordination meeting with VDOT prior to start of construction 
    Pre-Construction meeting with selected contractor 
    Form C-5 submitted to VDOT once construction begins 
    Change Orders submitted to VDOT Residency as applicable 
    Final inspection scheduled with VDOT Area Construction Engineer 
    Submittal of “as-built” documentation to VDOT 

    Project received final acceptance from VDOT and a completed Form C-5 
submitted to VDOT 

 
 
 
 



 
 
VDOT Contacts 
 
VDOT Project Coordinator:  
 
 
_____________________________________________________________ 
 
VDOT District Environmental Manager: 
 
 
_____________________________________________________________ 
 
VDOT Residency Contact or Urban Program Manager: 
 
 
______________________________________________________________ 
 
 
Locality Project Manager: 
 
 
 ________________________________________________________ 
 
Date checklist provided to locality from Project Coordinator: 
 
 
_____________ ____________    _______________________________ 
 Signature   Date 
 
 
 
Date checklist completed by Locality Project Manager: 
 
 
___________________________   ______________________________ 
 Signature                                 Date 
 


